DURIP FY27 fs-CARS System: Quote Status

As of 3 November 2026, 10:40 PM ET. Gmail checked: no new quotes since 23 October. Follow-up emails to vendors are saved as drafts (not yet sent). Proposal due Fri 6 Nov 2026, 5:00 PM ET; submit by Wed 4 Nov for Grants.gov validation.

Summary: **13 quotes finished** (10 priced, firm total **$567,111.20**, plus 3 hydrogen quotes not yet priced) · **12 in processing** · **9 tasks left**.

1. Finished: quotes in hand

Item	Vendor / quote no.	Date	Amount (USD)	Valid until	Notes
1–2	Light Conversion USA Q261016-AS1 (CARBIDE-40W laser + ORPHEUS-F OPA)	19 Oct	$297,068 (incl. est. 10% duty $25,988)	18 Nov 2026	Delivery 6–8 months ARO. Open: confirm 400 µJ OPA input; Vilnius acceptance trip.
W	Light Conversion option 1 (2nd-year warranty)	19 Oct	$16,320	18 Nov 2026	Option 2 (3rd year) would add $23,940.
6	Tibidabo 126946 V2 (HiCATT25 + gate control)	20 Oct	$152,531 (incl. est. tariff $10,725)	20 Nov 2026	EXW; freight not quoted.
7	Zaber SO73573 (300 mm delay stage)	9 Oct	$8,689	~6 Feb 2027	Price held to award. Revised quote without tax pending (see Processing).
8	Berkeley Nucleonics 33996 (577-8C delay generator)	3 Sep	$7,582.50	3 Dec 2026	
9	Newport Q-296033 (two RS2000 tables + isolators)	9 Oct	$37,735.14 (incl. $4,530 shipping)	15 Nov 2026	Dock delivery only. Rigging referrals received.
11	Newport Q-296033 (TE80-510 enclosure)	9 Oct	$9,436.86	15 Nov 2026	HEPA unit and panels are extra (see Processing).
10	Gentec-EO 69441-1 (power meter, profiler)	14 Oct	$11,338.70	30 days	Gentec confirmed 19 Oct that it fits our needs.
14	Crystran APR44409 (6 UVFS windows)	16 Oct	£7,200 (≈ $9,635)	30 days	GBP; carriage extra.
18	OptiGrate QD-2026-1014-MGNU-1 (VBG filters)	14 Oct	$16,775	180 days	Dr. Busari: keep as is.
15	Applied Energy Systems #26957 (2-cyl. automatic H2 cabinet)	23 Oct	In PDF attachment (not extracted)	—	Manual-purge version requested.
15	PureAire #1020386 (H2 detection with controller + cal. kit)	23 Oct	In PDF attachment (not extracted)	120 days	Choose this or #1020387.
15	PureAire #1020387 (H2 detection, no controller)	23 Oct	In PDF attachment (not extracted)	120 days	Lower-cost option.

Firm total covers the priced rows above (Crystran at the project's GBP rate). It excludes the Kulite rough estimate and the AES and PureAire amounts.

Item	Vendor	Budget line	Status (3 Nov)
15	Applied Energy Systems: manual-purge + ESO version	within $11,500	Requested so both prices are in hand.
7	Zaber: revised SO73573 without sales tax	$8,689	Draft ready. Attach MSU tax-exemption certificate.
17	Wavemeter (TOPTICA / HighFinesse)	$14,000	Bristol declined; HighFinesse likely cannot measure fs pulses. Asked about alternatives.

3. Left: not started or waiting on a decision

Item	Left
4	Spectrograph quote (Teledyne Princeton Instruments, Andor)
12	Workstation quote (MSU IT or Dell)
13	Hencken burner: MSU shop estimate
11	Drawing for Newport HEPA unit and panels
17	Decide wavemeter: keep, replace (spectrometer + calibration lamp) or drop
15	Choose hydrogen options: AES automatic or manual; PureAire #1020386 or #1020387
1–2	Confirm OPA input; decide whether to attend acceptance test in Vilnius
6, 9	Tibidabo freight figure; rigging for the Newport tables
—	Update budget with AES and PureAire amounts from their PDFs